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EXECUTIVE SUMMARY

This Facility Master Plan for the East Nicolaus Joint Union High School District (ENJUHSD) was
prepared by King Consulting and CA+SA studio to supply the District with relevant and accurate
information on its current facilities, plus needs and opportunities for capital projects, with particular
focus on increased enrollment and corresponding facility needs due to residential development
anticipated to occur within the District. The report contains a vast array of information on the District’s
facilities that District staff in many areas will find useful and informative. This Executive Summary
provides the most pertinent findings as they relate to the District’s enrollment trends and facility
planning.

While the District’s current and projected enrollment absent residential development is expected to
remain within the facility capacity of the high school facilities at East Nicolaus High School (ENHS),
the District must plan for additional enrollment that will be generated by residential development
anticipated to occur within the District as soon as 2024. The Lakeside at Sutter Pointe development
is set to add an estimated 2,787 family housing units over its full buildout, which will generate both
high school students who initially move into some of the homes as they are built, as well as K-8
students who will matriculate into high school in future years.

The existing ENHS facilities will need to be expanded to accommodate the additional students who
will enroll with the District through the buildout of the project. Projected enrollment by 2033-34, then
last year new units are currently assumed to be built in the Lakeside at Sutter Pointe project, would
reach around 755 total students, or 464 more than the enrollment projection that does not include
the new students generated by the development.

There will be a clear need not just for additional classrooms to add student capacity, but for
appropriately sized ancillary facilities (gymnasium, multi-purpose room, library, administration and
office space, and restroom spaces) and site upgrades (layout, parking, dropoff/pickup, etc.) as
increasingly more students enroll at the school. The need to expand ENHS is clear, but the timing and
prioritization of the necessary upgrades will be a function of how the District approaches the project.

This Facility Master Plan provides some framework for trigger points of enrollment and what scope of
work might be contemplated at those junctures. At 550 students, or about 250 more than the site
currently enrolls, additional classrooms and some ancillary space augmentations will be needed.
Rather than invest in ancillary facilities sized for 550, however, the plan calls for building to the need
for 800 students so that additional and partially redundant scope is not required a few years later.

The District has numerous funding options to assist with the cost of these required facilities, including
its current and potential future eligibility in State School Facility Program opportunities, local bond
measures, developer fees, and directly negotiated mitigation agreements with residential developers.
The integration of targeted funding with the intended phasing of required facilities will be crucial for
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ENJUHSD as it moves forward with its facility planning and should be checked and revisited frequently
during the process.

Recommendations

1. Continue to meet with developers planning to build within the District to determine
appropriate mitigation agreements to help offset the impact of the students who will be
generated.

2. Work with architectural partners to determine prioritization of site needs at various level
of enrollment projected to be housed at East Nicolaus High School.

3. Ensure the District is collecting the highest level of Developer Fees.

4, Continue to maximize funding opportunities through the State School Facility Program
(SFP) to augment local funding on facilities projects.

5. Consider exploring joint use projects with community groups and organizations, city
government agencies, and other resources to accommodate and improve these programs

which meet the needs of a diverse student population.

East Nicolaus Joint Union High School District Facility Master Plan 2021

This report is divided into six sections:

Introduction

Development Impact Analysis
Existing Facility Analysis
Housing Options

Facility Funding Analysis

mmo o w p

Conclusion & Recommendations
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SECTION A: INTRODUCTION

The East Nicolaus Joint Union High School District (ENJUHSD) is located in Sutter County, California.
The District serves unincorporated areas of Sutter County including the communities of East Nicolaus,
Nicolaus, Pleasant Grove, and Rio Oso. Crucially, the District’s territory includes the site of the future
Lakeside at Sutter Pointe community, which will add substantially to the District’s total and student
populations.

The District operates one high school site, East Nicolaus High School (ENHS) and as of October 2021
the District enrolls 305 students.

Figure 1 shows the location and extent of the ENJUHSD boundary and of the District’s school site,
along with the proximity of planned residential development.
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Figure 1. East Nicolaus Joint Union High School District
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SECTION B: DEVELOPMENT IMPACT ANALYSIS

During the 2020-21 school year ENJUHSD prepared a Development Impact Analysis to assess and
quantify the impact of the Lakeside at Sutter Pointe development. Key takeaways from that study are
reproduced here, as the need to house future enrollment from newly constructed homes will drive
much of the District’s facility planning in the coming years.

District Enrollment Trends

Historical enrollment trends are based on certified State enrollment totals for historical years, and
uncertified enrollments for 2021-22 are included for this document. Since 2016-17, District enrollment
has been between 301 and 315 students, with current year enrollment of 305 students (Figure 2).

Figure 2. Historical Enrollments
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Student Generation Rates

Student generation rates are a critical component of facility planning. When analyzing the impacts of
future residential development, student generation rates are used to project the number of students
the District can expect from planned developments. The data is used to determine if and when new
school facilities will be needed and to make critical facility decisions, such as potential boundary
adjustments or the addition of new classrooms to existing sites. The housing mix of the planned
development, including detached units, attached units, apartments, and affordable units, is compared
to similar recently constructed housing to project how many students will reside in the new
development. Then, the number of years a new development will take to be completed is calculated
with the projected number of students from the various housing types. This determines how many
students from each grade level will be generated over the build-out of the new community. For a high
school district such as ENJUHSD, it is also important to account for the generation of additional K-8
students, as additional enrollment at feeder school districts will move into high school over time in
addition to the high school students who are directly generated.
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Table 1 demonstrates the student generation rates utilized for the Development Impact Report. The
student generation rate represents the average number of students generated by each new housing
unit. For example, if the rate is 0.4, this equates to 4 students being generated from 10 new housing
units.

K-8 student generation rates for single-family and multi-family units were provided by
representatives of the Lakeside at Sutter Pointe development in September of 2020. The 9-12 single-
family student generation rates are based on students generated from a nearby residential
development of similar scope to the Lakeside at Sutter Pointe project. The multi-family student
generation rate for 9-12 students assumes the same ratio as the multi-family to single-family rates
for K-8 students. The affordable unit student generation rate for all students is assumed to be twice
the rate of single-family housing, which is a conservative estimate based on recorded rates for
affordable housing in the region and State.

Table 1. Student Generation Rates (SGR)

Grade Single-Family SGR Multi-Family SGR Affordable SGR
K-8 0.4 0.2 0.8
9-12 0.12 0.06 0.24

Residential Development

It is imperative to monitor residential development, as new development will generate additional
students for the school district to house and will affect where and how schools will be constructed.
For East Nicolaus Joint Union High School District, the primary development is Lakeside at Sutter
Pointe.

Lakeside at Sutter Pointe will consist of 3,787 new dwelling units, 1,000 of which will be age-
restricted and therefore not included for student generation analysis. The remaining 2,787 units will
be constructed across at least two phases, with the first phase consisting of 1,271 single-family units
and 193 multi-family units. Figure 3 shows the overall land use plan for Lakeside at Sutter Pointe,
while Figure 4 shows the tentative map for the first phase.
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Figure 3. Lakeside at Sutter Pointe Land Use Plan
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Figure 4. Lakeside at Sutter Pointe Phase 1 Tentative Map
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As of 2020, the project developer anticipated the Phase 1 single-family units would be constructed at
a pace of 200-300 units per year, with the first occupancy to generate students for the 2024-25
school year. The multi-family units would be constructed at the end of the phase. The Development

Impact Analysis assumed 250 units per year would be constructed, with all units in the first phase
being completed after the 2028-29 school year.

Additional units, consisting of 1,117 single-family units and 206 affordable units, are assumed to then
be constructed at the same pace, with the affordable units being constructed at the end of the project.
Table 2 details the units assumed to be constructed by year for the Development Impact Analysis.
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Table 2. Residential Development Assumptions for Lakeside at Sutter Pointe
24- 25- 26- 27- 28- 29- 30- 31- 32- 33-
25 26 27 28 29 30 31 32 33 34
Single-Family = 250 250 250 250 271 250 250 250 250 17
Multi-Family 93 100
Affordable 103 103

Unit Type

Enrollment Projections

As a high school district, ENJUHSD has the benefit of seeing the enrollment in its feeder elementary
school districts to anticipate trends in cohort sizes that will become high school cohorts. It isimportant
to demonstrate the levels of enrollment the school district can expect both with and without the
additional students who will be generated by new residential development.

Absent development, based solely on existing elementary cohorts and recorded/anticipated births,
ENJUHSD enrollment was projected to decrease slightly though the projection period, with a peak of
315 and a low mark of 270, compared to the 2020-21 enrollment total of 305. Table 3 details grade
level enrollments for ENJUHSD and its combined feeder elementary school districts. The high school
enrollments are highlighted, and the total enrollment at the bottom of the table includes only grades
9-12. While preliminary enrollment for 2021-22 is shown in Figure 2, this section will reproduce the
projected enrollment from 2020 that was previously presented in the Development Impact Analysis
and includes 2021-22 as a projected year.

Table 3. ENJUHSD Base Enrollment Projection
21- 22- 23- 24- 25- 26- 27- 28- 29- 30- 31- 32- 33-

Grade o, 23 24 25 26 27 28 20 30 31 32 33 34
K 68 77 68 70 7 72 713 74 75 76 77 78 78
1 42 49 55 49 51 51 52 53 53 54 55 55 56
2 45 41 47 54 47 49 50 50 51 51 52 53 54
3 53 47 43 50 57 50 52 52 53 54 54 55 56
4 51 51 46 42 48 55 48 50 51 52 52 53 54
5 52 50 51 45 42 48 55 48 50 50 51 52 52
6 55 55 52 53 47 44 50 57 50 52 52 53 54
7 47 57 56 54 54 49 45 51 58 51 53 54 55
8 55 46 55 55 52 53 47 43 50 57 50 52 52
9 77 79 66 79 78 75 76 68 62 71 8 71 74
10 75 77 78 65 78 77 74 75 67 62 71 80 TI
1 88 74 75 77 64 77 76 72 73 65 60 69 79
12 60 8 72 73 75 62 74 74 70 71 64 59 67

Total 301 315 291 294 295 291 300 289 273 270 276 280 291
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Using the student generation and buildout assumptions presented in Tables 1-2, this base enrollment
projection can be updated to include the students who will be generated and expected to enroll with
ENJUHSD. It is again crucial to bear in mind that the development will generate some high school age
students, but that the high school will also ultimately enroll the K-8 students who are also generated.
For example, a 5" grade student who is generated by a newly built home in a given year will become
a high school student four years later. This student requires high school capacity just as much as a 9%
grade student who is freshly generated by another new home that year.

Table 4 demonstrates the total enrollment projected with the inclusion of generated students from
the Lakeside at Sutter Pointe development. This table also includes a summary indicating the number
of additional students each year who are generated from the residential development, over and above
the base projection.

Table 4. Enrollment Projection with Residential Development
21- 22- 23- 24- 25- 26- 27- 28- 29- 30- 31- 32- 33-

Grade o, 23 24 25 26 27 28 20 30 31 32 33 34
K 68 77 68 8 8 83 8 88 8 8 88 98 93
1 42 49 55 60 70 70 73 76 74 73 74 84 85
2 45 41 47 65 69 79 8 8 8 83 8 92 96
3 53 47 43 61 79 8 96 100 101 101 99 107 1M
4 59 5 46 53 70 88 95 108 108 109 109 117 118
5 52 50 51 56 64 8 101 108 118 118 119 128 130
6 55 55 52 64 70 78 97 19 124 134 134 144 148
7 47 57 56 65 77 8 93 14 134 138 149 158 163
8 55 46 55 66 74 86 94 105 122 141 145 165 168
9 77 79 66 87 97 106 119 128 136 154 173 183 199
10 75 77 78 73 93 104 N3 127 134 142 160 184 191
1 88 74 75 84 79 99 111 121 132 139 147 170 190
12 60 8 72 80 90 84 105 17 125 136 142 157 175

Total 301 315 291 324 359 393 448 493 527 571 621 694 755

# Over

Base 0 0 30 64 102 149 205 254 301 345 | 415 464

The specific ancillary facility needs resulting from the enrollment projections presented in Tables 3-
4 will be assessed Section C of this document.

One additional enrollment consideration is the possibility of the District opening a charter program at
its high school site. Should this occur, it is important to consider the facility needs, both for classroom
and ancillary spaces, that would be required for the charter students independently of the students
generated from the residential development. Table 5 demonstrates a potential enrollment buildout
for a charter program. It is assumed this enrollment would be on top of the District’s base enrollment
and completely independent of the additional enrollment generated by residential development.
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Furthermore, the charter program would have its own classroom facilities, meaning this enrollment
would not be factored into the need for additional classrooms at ENHS due to the enrollment growth
depicted in Table 4. Any ancillary facilities required for the charter will similarly not be included in the

calculations for ancillary facility needs for the site.
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Table 5. Potential Charter School Enrollment Projection
21- 22- 23- 24- 25- 26- 27- 28- 29- 30- 31- 32- 33-

Grade o, 23 24 25 26 27 28 29 30 31 32 33 34
9 30 30 30 30 30 30 30 30 30 30 30 30
10 30 30 30 30 30 30 30 30 30 30 30
1 30 3 35 35 35 35 35 35 35 35
12 35 40 40 40 40 40 40 40 40

Total 0 30 60 90 130 135 135 135 135 135 135 135 135
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SECTION C: EXISTING FACILITY ANALYSIS

Facility Capacity and Classroom Sizes

To determine the ability of the East Nicolaus Joint Union High School District's facilities to adequately
serve current and future enrollments, King Consulting reviewed the District’s current site map and
room utilizations. This analysis identifies the level of enrollment the District can house in its current
facilities, given the District’s loading standards and the fact that many of the available classrooms at
the site are undersized relative to current State standards. Current District loading assumes 25
students in each classroom, with 15 classrooms available on site for a total existing capacity of 375
students. It is important to note that should the District need to house special education students,
those classrooms would have to be loaded with fewer students, reducing the overall site capacity.

Figure 5 provides a site map detailing the permanent facilities at ENHS, as well as showing the current
portable classrooms. It is important to note that while these portable classrooms are included in this
capacity analysis, they are not intended to be long-term solutions for housing students.

Table 6 identifies the classrooms at ENHS, as well as the size of each classroom. For reference, 960
square feet is the current State standard for a new high school classroom. The portable classrooms
are the only classroom spaces on campus that currently meet this standard. Some spaces shown on
the map in Figure 5 are not included, as they are needed for other critical uses due to constraints on
the site’s official ancillary facilities.

Table 6. ENHS Classrooms and Capacity

Room Number Square Feet Capacity Added
B4 742 25
C3 691 25
D1 717 25
D2 691 25
D3 653 25
D4 700 25
D5 733 25
D6 729 25
D7 690 25
6 Portables 960+ each 150
Total Capacity 375
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Figure 5. Current Site Map for East Nicolaus High School
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Based on this analysis, the current site capacity would be sufficient to house the base enrollment the
District would expect absent the residential development at Lakeside at Sutter Pointe. With the
students generated by the development, ENHS site enrollment is projected to exceed currently
available capacity beginning in the 2026-27 school year.

As a reminder, any potential charter school students would have separate classroom facilities, so
charter school students do not account for any of the need for classroom space driven by students
generated by the homes constructed at Lakeside at Sutter Pointe.

School Site Size and Site Constraints

The size of a school's site has a direct impact on the educational effectiveness of the school. The site
size must be adequate to provide sufficient area for physical education (outdoor space and athletic
fields), buildings, and parking. A school site should also be large enough to accommodate additional
classrooms should capacity be needed as enrollments increase. At the same time, it should not be so
overcrowded as to negatively impact the site and facility, creating compromise to the educational
effectiveness and safety at the site. The State Department of Education provides school site size
guidelines that are identified in the Department's School Site Analysis and Development Handbook.
The handbook describes the amount of area required for classrooms, offices, athletic fields, etc. The
site size utilization is important, as approval from the State Department of Education is required to
exceed the site size guidelines at a particular site.

Table 7 summarizes the District’s current usable acreage and the State recommendation for three
enrollment benchmarks at East Nicolaus High School. As demonstrated, the site’s current usable
acreage is sufficient for current and the beginning of enrollment growth. At 800 students, however,
the State would view the site as slightly undersized.

Table 7. School Site Acreages

. . State
School SLOSLONALD Recommended
Acreage
Acreage
East Nicolas High School Current Enrollment 26.8 19.2
East Nicolaus High School 550 Enrollment 26.8 23.2
East Nicolaus High School 800 Enrollment 26.8 27.1

However, the total usable site acreage is only one, high level component of the school site’s suitability
for accommodating increased enrollment. The State Department of Education reviewed the ENHS site
and pointed out additional site constraints that were apparent from a visual review of the site. Figure
6 provides a visual summary of some of these points.
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For the site’s permanent buildings, the classroom sizes and the space for core ancillary facilities
should be expanded. The Minimum Essential Facilities subsection, below, will expand upon this point.
Additionally, the placement of new classroom buildings must be carefully considered, as the portion
of the site outside of the 100-year floodplain (and thereby being usable acreage) includes many of the
school’s sports fields. If the District’s maintenance and transportation facilities could be relocated,
this could open up more space for future classrooms that will be needed to house students.

The site will also need to expand its parking capacity and add an additional pickup/drop-off location.
Local roads, if possible, should be expanded to allow for better traffic flow during peak ingress/egress
times at the high school. Finally, there is a railroad located within 1,500 feet of a large portion of the
campus, which creates considerations under Title 5 for how the construction of any new school
facilities should be initiated.

Minimum Essential Facilities

The ancillary facilities at a school site, such as administration offices, cafeteria/multi-purpose rooms,
gymnasiums, libraries, and restrooms, are typically calibrated with the capacity of the original
permanent classroom buildings on a site. As new classrooms are added, whether portable or
permanent, these ancillary facilities must correspondingly expand. The State Office of Public School
Construction (OPSC) and California Department of Education (CDE) provides appropriate size
requirements for ancillary spaces based on site enrollment, and this standard was used to assess
ENHS ancillary facilities against current enrollment and benchmarks of 550 and 800 students. Note,
some types of facilities have minimum sizes regardless of enrollment levels, so some types of ancillary
facilities have the same size requirement across all three enrollment levels. Highlighted values
indicate the facility is undersized at the given enrollment level.

Table 8. Minimum Essential Facilities Summary

Facility Existing Sq Ft SZ,)F(;::::::(’ Sa Ft Needed @ Saq Ft Needed @
Enrollment 550 Enrollment 800 Enrollment
Gymnasium 9,100 8,380 8,415 12,240
Library 2,365 1,912 2,965 4,040
Multi-Purpose 4,200 8,200 8,200 8,200
Administration 1,705 1,220 2,200 3,200
Restrooms 1,750 1,525 2,750 4,000

Some approaches to when and how these facilities can be expanded are provide in Section E of this
document.
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Facilities Condition

The facilities at East Nicolaus High School are well maintained but will present a modernization need
within the next ten years to benefit the current and future students who utilize the facilities. With the
publication of the Division of the State Architect’s Interpretation of Regulations (IR) EB-4, as issued in
July 2021, relating to the rehabilitation of existing buildings it is important to note that exceeding
critical cost thresholds will require the rehabilitation of existing buildings. As the cost to rehabilitate
a building can be significant, if the budget of proposed modernizations for each building exceeds the
costs listed in Tables 9-13, consideration should be given to complete replacement of the facility.
When planning modernization projects moving forward it will be important to consider the following
project cost thresholds:

Table 9. Allowable Construction Costs for Modernization, ENHS Building A

Allowable Construction Cost
Building A Area (sf) Without Triggering
Rehabilitation.
Typical Construction Area 15,725 $3,239,350
Toilet Room Area 2,310 $857,010
General Condition (10%) $409,636
ADA Upgrades (20%) $819,272
Project Soft Costs (30%) $1,228,908
Estimated Total Project Costs | $6,554,176

Table 10. Allowable Construction Costs for Modernization, ENHS Building B

Allowable Construction Cost
Building B Area (sf) Without Triggering
Rehabilitation.

Typical Construction Area 2,963 $610,378

Toilet Room Area 0 $0

General Condition (10%) $61,038

ADA Upgrades (20%) $122,076

Project Soft Costs (30%) $183,113
Estimated Total Project Costs $976,605
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Table 11. Allowable Construction Costs for Modernization, ENHS Building C

Allowable Construction Cost

Building C Area (sf) Without Triggering
Rehabilitation.

Typical Construction Area 4,388 $903,928
Toilet Room Area 0 SO
General Condition (10%) $90,393

ADA Upgrades (20%) $180,786
Project Soft Costs (30%) $271,178
Estimated Total Project Costs $1,446,285

Table 12. Allowable Construction Costs for Modernization, ENHS Building D

Allowable Construction Cost

Building D Area (sf) Without Triggering
Rehabilitation.
Typical Construction Area 5,844 $1,203,864
Toilet Room Area 362 $134,302
General Condition (10%) $133,817
ADA Upgrades (20%) $267,633
Project Soft Costs (30%) $401,450
Estimated Total Project Costs $2,141,066

Table 13. Allowable Construction Costs for Modernization, ENHS Building E

Allowable Construction Cost

Building E Area (sf) Without Triggering
Rehabilitation.
Typical Construction Area 3,375 $695,250
Toilet Room Area 74 $27,454
General Condition (10%) $72,270
ADA Upgrades (20%) S144,541
Project Soft Costs (30%) $216,811
Estimated Total Project Costs $1,156,326
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Please note that these costs do not consider year-to-year escalation. These estimates should be
revised annually to keep pace with local building costs and any revisions to IR EB-4 published by the
Division of the State Architect.
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SECTION D: HOUSING OPTIONS

As demonstrated in Sections B and C, the East Nicolaus Joint Union High School District has pressing
facility needs due to projected enrollment increases. This section will summarize an approach the
District can use to prioritize its projects.

Project Prioritization Rubric

To help the District set realistic facility goals, a rubric was developed that aligned the stated goals of
the District with assigned scores for each area of focus. This tool was developed to help the District
resolve multiple variables and create consistently weighted scores for all proposed projects
Districtwide. The identified areas of focus have been listed below with their assigned maximum score:

Classroom & Ancillary Space 20 pts possible
Safe, Warm and Dry 18 pts possible
State Mandate 16 pts possible
Immediate Funding 14 pts possible
District Priority 12 pts possible
Community and Joint Use 10 pts possible
Deferred Funding 6 pts possible
Special Conditions 4 pts possible
Total Possible Points 100 points

By answering a series of yes / no questions project scores and rankings are quickly generated that
provide a quantifiable statistical analysis of all projects and their relationship with other projects
across the district. In addition, this document is a living document which can quickly adapt to include
additional areas of focus or revisions to the scoring matrix at a single point. This allows for maximum
flexibility and a project data base that will grow with the district to meet both he challenges you face
now and the opportunities of tomorrow.

An example of this rubric in included in Table 9, while all areas of focus are outlined below:

Classroom & Ancillary Space: Alignment of school facilities with both the required number of
teaching stations and the ancillary facilities required to support the student population are
included in this area of focus. It's important to consider both types of spaces while planning
campus development.

Safe, Warm and Dry: This category is the foundation of most facility assessment tools. It focuses
attention to the most critical areas of the student experience and assures that prioritization is
placed on student safety and their experience within the learning environment.
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State Mandate: Frequently the state passes mandates, with or without funding, that cannot be
ignored. These mandates have been prioritized second only to student safety to assure district
compliance with these mandates.

Immediate Funding: There are many sources at the local, state, and federal level that offer
immediate funding for projects are a particular type. Significance has been placed on projects
that qualify for these sources off funding to assure that the district, were possible, fully leverages
their facilities dollars to maximize their benefit to students.

District Priority: The stated goals and priorities of the district and its governing board have been
included in this area of focus.

Community and Joint Use: Facilities that allow for joint use with other agencies or benefit to the
general community will receive higher scores under this criterion.

Deferred Funding: There are multiple sources of state funding that the district can ‘get in line for’
but are beyond their bonding authority forimmediate payment. What this means is funding can be
applied for, but payment may be years away or contingent on bonds or alternative legislation
passing. While it is important to plan projects considering these funding sources it is
recommended that they are not considered with the same weight as immediately available
funding sources.

Special Conditions: There are many special considerations that factor into the prioritization of
school facility projects. These could include joint use projects with community partners, special
projects funded by developers, work with other district partners, and more.

Table 14. Example of Project Prioritization Rubric

ONSULTING

Focus Area sl “Perfect” Project “Good” Project “Not (_Ereat"
Score Project

Classroon;sp:z: Ancillary 20 Yes Yes No
Safe, Warm, and Dry 18 Yes Yes No
State Mandate 16 Yes No Yes
Immediate Funding 14 Yes No Yes
District Priority 12 Yes Yes Yes
Community and Joint Use 10 Yes Yes No
Deferred Funding 6 Yes No No
Special Conditions 4 Yes No No
Total Score 100 60 42
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East Nicolaus High School: Proactive Planning to 550 Students

The addition of 250 students at East Nicolaus High School would trigger multiple critical projects to
accommodate student population growth. At a minimum we see the following projects as necessary.

Relocation of the Existing Maintenance and Operations Building

As development begins at East Nicolaus High School it is recommended that the district relocate the
Maintenance and Operations Building. This relocation would create the separation of maintenance
areas from student areas desired by the California Department of Education as well as free the
western half of the campus for development. Redeveloping the western half of the campus would not
only reduce site development cost by allowing for the reuse of existing infrastructure, but it would
also be the least disruptive area in regard to the current school operation.

Expansion of the Pick-up and Drop-off Area
To accommodate the addition of 250 students the existing Pick-up and Drop-off area would need to
double in size.

Addition of Thirteen Teaching Stations

Given a loading factor of twenty-seven students per classroom and utilization factor of 85% the
addition of 250 students at the East Nicolaus High School would require the addition of thirteen
teaching stations. At a minimum one of these teaching stations would need to accommodate a severe
or non-severe special education use. As the District has expressed a desire to create a CTE magnet
school it is recommended that three of the new teaching stations focus on CTE pathways.

Addition of a Multi-Purpose Room

With an enrollment of 550 students the existing multi-purpose room would be significantly
undersized. The district would need to add a new multi-purpose room to meet the minimum essential
facilities requirement.

Modernization of the Gymnasium

With an enrollment of 550 students the existing gymnasium would meet the state’s requirement for
minimum essential facilities, however it is recommended that the space be modernized to
accommodate the required growth that comes with approximately doubling the student population.

Modernization of the Administration Area

With an enrollment of 550 students the existing administration area would be undersized but, not to
the level the state would offer funding to expand the use. While the administration use could be
accommodated in the existing area it should be modernized to accommodate the required growth that
comes with approximately doubling the student population.
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Modernization of the Library

With an enrollment of 550 students the existing library would be undersized but, not to the level the
state would offer funding to expand the use. While the library use could be accommodated in the
existing area it should be modernized to accommodate the required growth that comes with
approximately doubling the student population.

Addition of Restrooms
With an enrollment of 550 students the existing restroom areas would be significantly undersized.

The district would need to add approximately 1,250 sf of restroom area to meet the minimum essential

facilities requirements.

Figure 7 provides a site diagram with all facilities identified for 550 students of enrollment.
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East Nicolaus High School: Proactive Planning to 800 Students

The addition of another 250 additional students at East Nicolaus High School would trigger multiple
critical projects to accommodate student population growth. At a minimum we see the following
projects as necessary.

Addition of Thirteen Teaching Stations

Given a loading factor of twenty-seven students per classroom and utilization factor of 85% the
addition of 250 students at the East Nicolaus High School would require the addition of thirteen
teaching stations. At a minimum one of these teaching stations would need to accommodate a severe
or non-severe special education use. As the District has expressed a desire to create a CTE magnet
school it is recommended that three of the new teaching stations focus on CTE pathways.

Addition of a Second Gymnasium.

With an enrollment of 800 students the existing gymnasium would be undersized. To accommodate
the programs associated with an 800-student campus a second gymnasium or field house should be
added.

Addition of a New Library

With an enrollment of 800 students the existing library would be undersized. To accommodate the
programs associated with an 800-student campus a new library should be added. The existing library
and librarian’s office could be divided and modernized into two classrooms. These classrooms could
replace the classroom space lost in the administration area expansion

Expansion of the Administration Area

With an enrollment of 800 students the existing administration area would be significantly
undersized. By expanding the administration area into two adjacent classrooms in Building A an
adequately sized administration area could be created. The two classrooms lost to this expansion
could be recaptured in the library modernization as detailed above.

New Stadium and Student Parking Lot
With an enrollment of 800 students the existing stadium and student parking areas would be
significantly undersized. A new stadium and adjacent paved parking area would be required.

Addition of Restrooms

With an enrollment of 800 students the existing restroom areas would be significantly undersized.
The district would need to add approximately 1,250 sf of restroom area to meet the minimum essential
facilities requirements of CDE.

Figure 8 provides a site diagram with all facilities identified for 800 students of enrollment.
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Figure8. Site Diagram for Phase 2 - 800 Students
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SECTION E: FACILITY FUNDING ANALYSIS

The East Nicolaus Joint Union High School District will need to continue to monitor enrollments and
gauge future facility needs. This section summarizes potential funding sources, along with the
District’s eligibility within them. Potential funding sources for all projects will be reviewed continually
as King Consulting works with District staff to stretch local dollars and maximize the ability of the
ENJUHSD to provide adequate 215t Century learning facilities.

State School Facility Program
The California School Facility Program (SFP) was formally established with the passage of the Leroy

F. Greene School Facilities Act of 1998. The SFP provides State funding for a wide variety of project
types, including, but not limited to, New Construction, Modernization, Charter School Facilities, Career
Technical Education Facilities, Seismic Mitigation, and Facility Hardship. Before submitting a funding
application to the SFP, school districts must receive project approvals from the Division of the State
Architect and the Department of Education.

SFP project funding comes exclusively from voter-approved general obligation bonds passed on the
State level. State-wide bonds were passed to add funding to the program in 1998, 2002, 2004, 2006,
and 2016. During periods when the SFP does not have funds to award, school districts can still submit
applications so that once new funding is available the applications are ready to be processed.

School Facility Program Funding Sources

Modernization

The State School Facility Program modernization grant provides State funds on a 60/40 sharing basis
for improvements to educationally-enhance school facilities and to extend the useful life of current
facilities. Projects eligible under modernization include air conditioning, plumbing, lighting, electrical,
and other infrastructure systems.
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Additionally, State policy may change, and the consultant strongly urges the District to check with all relevant State
departments prioto moving forward with a modernization reimbursement project.

KI N G ENJUHSD: Facility Master Plan
January 2022 Page | 30

NSULTING

1+SE]






















